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1.0 INTRODUCTION

The Industri-Plex Site Remedial Trust (Remedial Trust) is required by the Consent Decree
entered on April 24, 1989 by the United States District Court for the District of Massachusetts in
the matter styled United States v. Stauffer Chemical Company et al., Civil Action No. 89-0195-
MC, and Commonwealth of Massachusetts v. Stauffer Chemical Company et al., Civil Action
No. 89-0196-MC, and recorded at the Middlesex South Registry of Deeds in Book 19837, Page
476 (Consent Decree) to fund and administer the obligations of the Consent Decree. At the
request of the Remedial Trust, Roux Associates, Inc. (Roux Associates) has prepared this
property-specific Final Cover Certification Report (Cover Certification Report) in compliance
with the Consent Decree requirements. This Cover Certification Report documents completion
of a portion of the Remedial Action for soil, sediments, and air at the Industri-Plex Superfund
Site (Industri-Plex Site), Woburn, Massachusetts. Site wide completion of the Remedial Action
for Soil, sediments, and air is documented in the Master Cover Certification Report for the
Industri-Plex Site. The specific property addressed in this report are owned by the Aero Realty
Trust (Parcel 2) (Tax Map 9-2-4) and located at 223 New Boston Street in Woburn,
Massachusetts. Construction of the Remedial Action for soil, sediment, and air was completed
on June 28, 1996. Changes to the cover at this property may have been made since that date.
Approved changes to the cover are documented in the Administrative Record for the Industri-

Plex Site.

In accordance with the Consent Decree and the Contract Documents for the Remedial Action, a
certification report must be prepared by a registered professional engineer certifying that all
remedial activities have been completed in full satisfaction of the requirements of the Consent
Decree. As defined by the United States Environmental Protection Agency (EPA), (Federal
Register, July 26, 1982) certification does not constitute a guarantee or warranty, but a
“rendering of a professional opinion concerning compliance with a requirement of the

regulations by a qualified professional in the field.”
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1.1 Site Description and History

The Industri-Plex Site is a 245 (+/-) acre area, located about 10 miles northwest of Boston,
Massachusetts in the north part of Woburn, within the Aberjona River Valley. The Site is
bounded on the east side by Interstate 93, and Interstate 95/State Route 128 is located about one
half mile south of the Site. The Boston Edison Power Company right-of-way No. 9 is the
southwest boundary of the Site. The Massachusetts Bay Transportation Authority (MBTA)
railway transects roughly the western third of the Site in a northwest-southeast direction. The
Industri-Plex Site was surveyed by SAIC Engineering, Inc. and Liu Aerial Surveys in 1990 and
1991.

Since the mid-1800s, the Industri-Plex Site has been used primarily by companies producing
chemicals for textile, leather, and paper. Chemical manufacturing operations occurred at the Site
from 1853 to 1931, producing sulfuric acid and related chemicals, arsenic insecticides, acetic
acid, dry colors, phenol, benzene, picric acid, toluene and trinitrotoluene (TNT). By 1929, the
Merrimac Chemical Company, which occupied the Industri-Plex Site, had become one of the
leading producers of insecticides and other chemicals in the United States. The Merrimac
Chemical Company plant included 90 buildings on 417 acres, many of which were within the
current Industri-Plex Site. Early operations included disposal of wastes in pits or low-lying
wetlands. Liquid wastes were discharged into streams and later sewers. As a result, heavy metal

wastes from the chemical operations contaminated Site soils and wetland sediments.

From 1934 to 1969, the property was used by several companies to manufacture glues and
gelatins from animal hides. Raw, salted or limed hides, hide fleshings, or chrome tanned leather
scraps from cattle, hogs, sheep or other animals were used to manufacture glue by extracting a
protein called collagen from animal tissues or bones. Animal hide waste products from the
rendering process were disposed of in mounds or hide piles on-Site. A developer purchased the
plant property in the early 1970s intending to build a complex of industrial buildings (hence
Industri-Plex) and began grading operations. During hide pile excavation, noxious gases and
odors, attributable to the decomposing hide wastes, were released. The distinctive odor became
known as the “Woburn odor.” Complaints from local residents and encroachment on wetland

areas stopped further development of the Site.
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In 1981, the EPA proposed the Industri-Plex Site for the National Priorities List (NPL), also
known as Superfund. The Industri-Plex Site was finalized on the NPL in 1983. In May 1982,
EPA and the Massachusetts Department of Environmental Quality Engineering [DEQE —
currently known as the Massachusetts Department of Environmental Protection (MassDEP)]
entered into a Consent Order with Stauffer Chemical Company to undertake a Remedial
Investigation/Feasibility Study (RI/FS). In April 1985, Phase Il of the RI/FS was completed.
The Remedial Investigation identified arsenic, lead, and chromium in Site soils and wetland
sediments as well as impacts to the ground water and odors due to hydrogen sulfide and methyl
mercaptans emitted from the hide piles. Abandoned buildings and waste lagoons were also
present on the Site. Based on the RI/FS, EPA, along with MassDEP, established a Record of
Decision (ROD) in 1986 for the first phase of the cleanup at the Industri-Plex Site (known as
Operable Unit 1, OU-1), which included a protective cover over more than 100 acres of soil
contaminated with heavy metals and animal wastes, a gas collection and treatment system,
institutional controls, an interim groundwater remedy, as well as further investigations of Site
related contamination at and downstream of the Site to support a future second phase (known as
Operable Unit 2, OU-2). The location of the protective cover is illustrated in Attachment 1 and
includes an impermeable cover for the gas collection and treatment system situated at what is

known as the East Hide Pile.

Further details of the Industri-Plex Site history can be found in the 1986 Record of Decision.

In a 1989 Consent Decree between EPA, MassDEP and the current and former property owners,
two Trusts were established which set in motion the remediation and reuse of the Industri-Plex
Site. The Remedial Trust was formed to prepare and implement the remedy according to the
ROD. The Industri-Plex Site Custodial Trust (Custodial Trust) was formed to hold, manage, and
sell a portion of the Site.

Golder Associates, Inc. (Golder) was selected in 1989 by the Remedial Trust to design the

remediation for the Industri-Plex Site. The remedial design included pre-design investigations of

the soils, wetlands, air, and groundwater.

ROUX ASSOCIATES, INC. -3- 1SP119401M06.135/R



The pre-design investigations included sampling analysis and studies to determine the extent of
contamination and, in accordance with the Consent Decree, to evaluate cover types. Designs

were needed to prepare the ground surface for cover. The remedial design included:

1. Plans for the demolition or decommissioning of abandoned buildings, railroad tracks,
underground utilities, a personnel tunnel, and over 120 existing observation wells and
piezometers used during the preliminary investigation.

2. Plans for controlling odors, fugitive dusts, and surface water runoff during
construction to prevent off-Site impacts.

3. Evaluation of, and considerations for the future stability of, the hide pile slopes.
4. Plans for collecting and treating waste gases in a Thermal Oxidation Unit.

5. Plans for dredging, remediating, and revitalizing streams and wetlands.

The remedial design for contaminated soils and air included both permeable (soil and geotextile)
and impermeable (soil and geomembrane) covers. A permeable cover system was designed for
60 acres of upland soils and three hide piles (known as the West, East-Central and South Hide
Piles) contaminated with high concentrations of heavy metals and decomposing organic wastes.
The permeable cover included a geotextile base to maintain separation between contaminated
soils and clean cover material, a clean grading fill, and topsoil with vegetation. An impermeable
cover was designed for a fourth hide pile (known as the East Hide Pile) which was
approximately four acres and an active odor source. The impermeable cover included a high
permeability gas collection layer, geomembrane, cover grading fill, topsoil, and vegetation. An
active gas collection system was designed to collect gases trapped by the impermeable cover and
convey the gases to a thermal oxidation unit for treatment. The permeable cover system for the
Site was further divided into two categories: “Engineered Cover”; and “Equivalent Cover”. The
Engineered Cover was designed and constructed by the Industri-Plex Site Remedial Trust as part
of the response activities at the Site to prevent exposure to contaminated soil, and may be
comprised of one or more of the following materials: geotextile, geomembrane, soil, gravel,
bituminous concrete and/or asphalt. The Equivalent Cover represents existing structures serving
as an adequate permeable cover. Equivalent Cover, although not designed as part of the
Engineered Cover, functions to prevent exposure to contaminated soil, and may be comprised of
one or more of the following ground covering structures or features, or portions of such

structures or features: buildings; foundations; slabs; paved driveways, walkways, parking lots
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and/or roads; or other such ground covering structures or features. The location of Engineered

and Equivalent Covers are illustrated in the Record Drawings.

Site remediation also required capping approximately five acres of contaminated streams and
wetland sediment. Approximately seven acres of wetland enhancement, restoration, and creation
were designed to compensate for wetland losses. Normandeau Associates, Inc. of Bedford, New

Hampshire, was a key designer of the wetland mitigation plans.

A revised final (100%) Design Report was issued on May 8, 1992. Approval for the 100%
Design Report was issued by EPA in consultation with the MassDEP on May 18, 1992. A
Remedial Action Work Plan for Soil, Sediment and Air Remedy was issued on June 22, 1994,
and approved by EPA, in consultation with MassDEP, on July 11, 1994.

1.2 Scope of the Remedial Action

The Remedial Action (RA) implemented the Remedial Design prepared by Golder and
distributed for bidding in April 1992. The RA included covering metal-contaminated soils
encountered over an approximately 100-acre portion of the 245-acre Site, a portion of which is
shown on Sheets A-21 and A-25 of Attachment 1. This certification addresses the remedial
action performed on the Aero Realty Trust Property (Parcel 2) (Tax Map 9-2-4). The remedial
action on these parcels included an at-grade permeable cover of clean soil, gravel, or asphalt
overlying a geotextile layer that was placed directly on prepared existing ground and fill soil.
The remedial action also included an above grade engineered permeable cover overlying a

geotextile that was placed directly on prepared existing ground or fill soil.

Work conducted between 1992 and December 1997 is addressed in this report.

This report includes the following information as it pertains to the remedial action performed on

the Aero Realty Trust Property (Parcel 2) (Tax Map 9-2-4):

e Relevant portions of theFinal 100% Design Report (Appendix A);
e The submittal log (Appendix B);

e Modifications of specifications and plans (Appendix C);
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e Results of Site air and surface water monitoring (Appendix D);

e Results of soil conformance and in-place material testing during the Remedial Action
(Appendix F, G);

e Results of geosynthetics conformance material testing (Appendix H);
e Observations of subgrade preparation and geosynthetic installation (Appendix I);
e EPA Comments (Appendix L);

e Review of lines and grade control.

1.3 Report Format

This property-specific Cover Certification Report was derived from the Master Cover
Certification Report documenting the completion of the soil, sediment and air remedies at the
Site [excluding MassPort Authority property documented in the April 1998 Regional
Transportation Center (RTC) Cover Certification Report]. Other property-specific Cover
Certification Reports will be produced for the remaining properties at the Site. This property-
specific Cover Certification Report presents a generic description of all work performed to
complete the soil, sediment and air remedies, some of which are applicable to this property. For
those portions/sections which are not relevant to this property-specific Cover Certification
Report, those sections have be identified as “[Not Applicable to This Property]”. The Master
Cover Certification Report contains property-specific details and record drawings for 31 Tax
Map lots at the Site including additional general and Woburn Roads/Right of Way information.

Please reference the Master Cover Certification Report for this additional Site-wide information.
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2.0 PROJECT PARTICIPANTS

2.1 Overview

In July of 1989 Golder was retained by the Remedial Trust to prepare the Remedial Design for
the Site. The Consent Decree included the Remedial Design/Remedial Action Plan (RDAP).
The RDAP required the preparation of Pre-Design Investigations and a Remedial Design. The
design was executed in accordance with the requirements of the Comprehensive Environmental
Response, Compensation and Liability Act (CERCLA) as amended and re-authorized. From
1990 to 1992 Golder prepared Preliminary, Intermediate, Pre-Final and Final Design Reports in
conformance with the RDAP.

The Remedial Trust entered into an agreement with Chemical Waste Management, Inc.
Remediation Services Group of Princeton, New Jersey, (CWM, also Contractor) to perform the
Remedial Action in accordance with the RDAP and the Remedial Design plans and
specifications. The name of the Contractor changed January 1, 1993 when CWM was acquired
by Rust Remedial Services Inc. (Rust), then again in May of 1995 when OHM acquired Rust.
The name Chemical Waste Management was retained as the legal name of the Contractor

throughout the period covered by this report.

Several subcontractors assisted the Contractor with specific tasks during the remedial work. A

list of the subcontractors and the services they provided is presented below:

e Rust Environment and Infrastructure, formerly SEC Donohue Inc., of Burlington,
Massachusetts provided engineering support;

e Earth Tech Inc. (Earth Tech), formerly HMM Associates Inc., of Concord,
Massachusetts provided surveying services from 1992 to 1993 and Meridian Land
Services Inc. (Meridian) of Milford, New Hampshire provided surveying services
from 1993 to 2001. Both surveying companies collected field documentation that
would be used to establish the as-built drawings for this report;

e Eastmont Environmental Inc. of Walpole, Massachusetts conducted perimeter air
monitoring;

e Beattie Enterprises of Lancaster, New Hampshire assisted with clearing and grubbing
the Site;

e  Midway Paving of Chelmsford, MA or its subcontractors performed paving work for
the Site during 1992-1995;

e HMM Associates, Inc. (HMM) of Concord, MA performed surface water monitoring
services;
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e Toxikon Laboratories, of Woburn, Massachusetts, and 21st Century Environmental
Inc. of Bridgeport, New Jersey, assisted the Contractor with water and soil analytical
testing; and,

e Reliable Fence Company of Woburn, Massachusetts installed chain link fence on the
Site.

In accordance with the Consent Decree, EPA contracted with Halliburton NUS (HNUS) of
Wilmington, Massachusetts to provide technical oversight. Representatives of EPA and the
MassDEP met with the Remedial Trust monthly (approximately) throughout the Remedial
Action to oversee the performance of the work. Minutes of the meetings were recorded but are

not included in this report.

Golder provided engineering quality assurance (QA) for the Remedial Action from September
1992 through December 1995. QA included examining and testing materials and procedures to
verify and assure the Remedial Trust that the construction conformed to the specifications and
drawings. The Remedial Trust directed Golder to perform a geophysical investigation during
May 1993. Golder Construction Services Inc. (Golder Construction) provided on-Site
construction management services for the Remedial Trust from March 1995 through December

1995.

The Remedial Trust contracted with Professional Service Industries, Inc. (PSI) of Canton,
Massachusetts to perform soil moisture/density testing of compacted soils, soil laboratory
testing, and asphalt testing. PSI also performed on-Site QA testing from August 1993 through
December 1995.

During 1995, the Remedial Trust contracted with de maximis, inc. to be the Site manager for the
Remedial Trust and to coordinate the work conducted by Golder, CWM, and other contractors.
In 1998, the Site manager role was assumed by Maverick Construction Management Services,
Inc. (Maverick). Following remedial construction activities, the Remedial Trust contracted
directly with Maverick to coordinate the documentation of as-built cover conditions, to manage
construction activities necessary to bring the cover into compliance with the 100% Design and to
prepare a Draft Cover Certification Report. In 2007, the Remedial Trust contracted with Roux
Associates to complete the certification of the cover, including the completion of the draft and

final Cover Certification Report.
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3.0 CONSTRUCTION DOCUMENTS
RD/RA work performed for the Remedial Trust was completed according to the documents,

plans, and specifications described in Sections 3.1 through 3.4.

3.1 Consent Decree

The Consent Decree (EPA, 1989) entered into between the Plaintiffs [ie., EPA and the
MassDEP (Agencies)] and the Settlers defined the work that was to be undertaken at the Site.
This definition is within the Consent Decree as well as the RDAP. The Consent Decree was
based on the Record of Decision (ROD) for the Site (EPA, 1986). While the Consent Decree,
the RDAP, and the ROD were consulted for the specific definition of the remedies to be
implemented at the Site, the RDAP generalized the remedy and formed the basis for Golder’s
preparation of the Remedial Design Work Plan and ultimately the Final 100% Design Report.
This certification applies to the Consent Decree but the primary component is the RDAP.

3.2 100% Design Report and Addenda

Golder developed the design and specifications and produced the “Final 100% Design Report,
Part I’ for the Industri-Plex Site (Appendix A), which was submitted to EPA and MassDEP in
December 1991. This report applied to the remedy for soil, sediments, and air for the Site.
Other Consent Decree requirements were deferred in accordance with the Agencies’ instructions.
The Agencies provided comments on the 100% Design Report, and responses to those comments
were submitted April 3, 1992. A revised final 100% Design Report was issued April 3, 1992.
The 100% Design was issued for bid April 25, 1992. The 100% Design Report was approved on
May 18, 1992.

Subsequent addenda were issued for the 100% Design Report including the following:

e Addendum 1 issued May 1992 (EPA/MassDEP Approval March 11, 1993)

e Addendum 2 issued June 1992 (EPA/MassDEP Approval March 11, 1993)

e Addendum 3 issued May 14, 1993 (EPA/MassDEP Approval May 27, 1993)

e Addendum 3 revision 1 August 27, 1993 (EPA/MassDEP Approval September 10, 1993)

¢ Addendum 3 revision 2 October 18, 1993 (EPA/MassDEP Approval November 2, 1993)
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On October 1, 1996, EPA approved an alternative permeable cover design for the RTC entitled
RTC Alternate Cover Design (Golder, 1996). Details of the construction and certification of the
RTC Alternative Cover Design are presented in the RTC Cover Certification Report (Golder,
1998), which was approved by EPA in April 28, 1998.

3.3 Remedial Action Work Plan

According to the Consent Decree, the Remedial Action Work Plan (RAWP) was to be submitted
to the Agencies within sixty (60) days after EPA and the Commonwealth received notification of
the selected Remedial Action Contractor. The RAWP was prepared by the Remedial Action
Contractor for the Remedial Trust to implement the Site remedy consistent with the approved

design for each Site area. The Consent Decree required that the RAWP contain:

(1) A description of all the activities necessary to implement the Remedial Actions; and

(2) A timetable for the completion of all these activities, which shall also identify major
and minor milestone events in the Remedial Action process. The schedule of
significant events shall be consistent with Attachment D, [Project Schedule and
Remedial Design/Action Milestones].

On August 18, 1992, prior to EPA’s receipt, review, and acceptance of the RAWP, the Remedial
Trust requested EPA and MassDEP approval of a preparatory, non-intrusive work plan for work
that would begin in September. Submittal of this work plan allowed the Contractor to maximize
the construction work season while awaiting final approval of the RAWP. An addendum to the
August request was submitted to EPA and MassDEP on October 9, 1992 expanding the earlier
request to include debris removal and non-intrusive work and above ground structure demolition.
Both the August 18 and October 9 requests were tacitly approved by EPA in consultation with
MassDEP. As required, the Remedial Trust submitted a RAWP to EPA on October 5, 1992

(Consent Decree Attachment, Section B, Subsection 3B).

An interim RAWP was submitted to EPA on October 22, 1992 with a request to begin work west
of the MBTA railroad tracks. EPA in consultation with MassDEP provided comments on the
interim RAWP on November 25, 1992 and a revised interim work plan was submitted to EPA in
December 1992. With EPA and MassDEP concurrence, the Remedial Trust authorized the

Contractor to begin remediation of the Site on December 2, 1992.
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EPA’s review of the original RAWP, in consultation with MassDEP, continued through the first
half of 1993. EPA, in consultation with MassDEP, provided a conditional approval of the
RAWP on March 11, 1993. The Agencies had two main concerns, 1) “the effect of the proposed
groundwater treatment changes on the ‘Created Wetlands’ (CW); and 2) the maintenance of air
and stream water quality (ARARs) during the construction of the Remedy.” EPA, after
consultation with MassDEP, requested the following: 1) a revised CW design with a buffer and
separation from the groundwater; and 2) implementation of a program for surface water

sampling for contaminants.

Following the Remedial Trust’s responses, EPA after consultation with MassDEP, presented an
approval of the RAWP on May 19, 1993, contingent upon: 1) sampling of surface water to
measure water quality; 2) resolution of water treatment design questions; 3) provision of a copy
of the Contractor drilling and blasting plan and 4) a requirement to cover all frequently used
roads with a minimum of 4 inches of crushed stone. On July 2, 1993, EPA, after consultation
with MassDEP and the Remedial Trust, reached an agreement on procedures for testing surface

water and revisions to the CW.

Erosion and sediment control issues prompted further revisions to the RAWP. On March 1,
1994, a major revision to the RAWP was submitted to EPA. EPA, after consultation with
MassDEP, approved the revision on July 11, 1994. Subsequent revisions were submitted and the

latest version of the RAWP at the preparation of this report is August 21, 1995.

3.4 Health and Safety Plan

A Health and Safety Plan (HASP), prepared by CWM and dated August 1992, for the
remediation of the Site was transmitted to EPA, after consultation with MassDEP, on September
2, 1992. The submission was made in fulfillment of the requirements to the Consent Decree
Appendix I, Section F. The Remedial Trust was informed at the March 22, 1993 meeting that
EPA, after consultation with MassDEP, would not approve the HASP but would provide
comments. The HASP was revised on March 16, 1994; December 20, 1994; May 5, 1995; and
June 29, 1995 largely to address changes to the Emergency Response Plan. In accordance with
the Agencies’ policy, the HASP was reviewed but not approved. The latest version of the HASP
as of this report is June 29, 1995.
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4.0 REMEDIAL DESIGN/ACTIONS

4.1 Soil Remedy

The soil remedy for the Site involved covering on-Site soils containing lead, arsenic, or
chromium at or above the action levels established by the Consent Decree with permeable soil
cover. An impermeable cover was designed for a four-acre hide pile (East Hide Pile) on Site,
which was an active odor source. The Aero Realty Trust Property (Parcel 2) (Tax Maps 9-2-4),
however, does not include the East Hide Pile and therefore required only permeable soil, asphalt,

and gravel cover.

4.1.1 Soil Remedy - Consent Decree Requirements
The RDAP is included as Appendix I of the Consent Decree. Throughout the RDAP, the remedy
for the Site is referred to as the “cap”. However, the 100% Design refers to the Site remedy as

the “cover”. The term “cover” has been retained for the text of this report, excluding the RDAP.

Page 1 of the RDAP states the following:

“The remedial action for soils, sediments, and sludges contaminated with Hazardous Substances,
other than those emitting odors (the East Hide Pile), shall include site grading, capping with a
permeable soil cover, excavation, dredging, and/or consolidation for all areas containing
Hazardous Substances at concentrations above established action levels (arsenic = 300 ppm, lead

= 600 ppm, chromium = 1,000 ppm)...”

Furthermore the RDAP states, “Settlers shall design and implement remedial action for soils
contaminated with Hazardous Substances above the action level for metals that shall consist of
site grading and capping together with Institutional Controls. Areas already covered adequately
by buildings, roadways, parking lots, or other ground covering features, would not receive cover

material, instead allowing the structures themselves to act as the protective cap.

For small areas on-Site, such as the landscaped areas between buildings and parking lots, Settlers
may propose location-specific alternatives to capping consisting of excavation of contaminated
soil and consolidation on-site with similarly contaminated soils, or placement of a protective

layer such as asphalt to cap the contaminated soils.
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Settlers shall design and implement the remedial actions for contaminated soils in accordance

with the following requirements:

(1) cap design and construction activities shall be in accordance with regulations and/or
guidance on cap design for permeable covers as summarized in [RDAP] Attachment A ...
provided that an alternative permeable cap design including a permeable synthetic fabric and a
soil layer less than 30 inches in depth, may be used in all areas of the Site where Settlers
demonstrate to EPA and the Commonwealth that the alternative cap design will perform as well

as or better than the permeable cap design summarized in Attachment A.”

Attachment A to the RDAP states that:

“Permeable covers shall be designed and constructed to include at a minimum the following:

A. A vegetated top layer which shall be:
1. of a minimum thickness of six (6) inches;

2. capable of supporting vegetation that minimizes erosion and minimizes continued
maintenance;

3. planted with a persistent species with roots that will not penetrate into the
contaminated soils;

4. designed and constructed with a top slope of between 3 percent and 5 percent
after settling and subsidence or, if designed and constructed with less than 3
percent, a drainage plan to ensure that the ponding of surface water does not occur
or, if designed and constructed with a slope of greater than 5 percent, an expected
soil loss of less than 2 tons/acre/year using the USDA universal soil loss equation;
and

5. designed and constructed with a surface drainage system capable of conducting
effective run-off across the cap.

B. A base layer that shall be:

1. of a minimum thickness of twenty-four (24) inches of appropriate fill material;
and

2. designed and constructed to prevent clogging.”
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Two alternative permeable covers were designed as part of the remedy under the Consent
Decree. The first alternative permeable cover design concept utilizing a 16-inch thick borrow
cover overlaying a geotextile was developed in the Alternative Cover Design Report (Golder,
1989). This design was subsequently approved by the EPA and MassDEP in a letter dated
September 11, 1989. The second alternative permeable cover design was the design to
accommodate the RTC Alternative Cover (VHB/Golder, 1996). The EPA, in consultation with
the MassDEP, approved the RTC Alternate Cover design in a letter dated October 1, 1996. The
RTC Alternative Cover was properly constructed and documented in the RTC Cover

Certification Report (Golder, 1998), approved by EPA on April 28, 1998.

4.2 Sediment Remedy [Not Applicable To This Property]

4.3 Air Remedy [Not Applicable To This Property]
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5.0 SITE CONTROLS AND DOCUMENTATION

5.1 Survey Control

The Contractor utilized Meridian and Earth Tech to provide record survey documentation of the
extent of cover, configuration of grading and general as-built conditions of the cover and any
buried or concealed construction. The results of these record surveys are provided in
Attachment 1 (Sheets A-21 through A-25). The record drawings are based on the survey
control provided in the 100% Design Report plans.

5.2 Construction Control
During the RA work, the Contractor was required by the project specifications to provide
controls to maintain a safe work environment and protect the public health and safety. Such

controls included air monitoring and surface water monitoring (Appendix D).

Air Monitoring

The objective of the ambient air monitoring program was to monitor total reduced sulfur (TRS)
compounds and total suspended particulate (TSP) and inhalable particulate (PM10) as well as
heavy metals (arsenic, lead and chromium) in TSP at fence line locations during remediation

efforts.

Specification section 01562 - Dust Control of the 100% Design Report required the contractor to
employ construction methods and means that would keep airborne particulates below the

following action levels:

e PMIO particulates were to be limited to an annual average of less than 150
micrograms per cubic meter (pg/m’) at Site monitoring points; and

e Respirable dust concentrations were limited to 90 pg/m’ at Site monitoring points
and 5,000 pg/m’ in the worker’s breathing zone.

Data gathered by dust monitoring devices was used to monitor metals in the particulates to
ensure that they were below the following threshold limit values (TLVs) outlined in the

American Council of Governmental and Industrial Hygienists:
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Arsenic Chromium Lead

0.02 pg/m’ (of air) 1.36 pg/m’ (of air) 1.36 pg/m’ (of air)

Appendix B to Volume 6 of the 100% Design Report provides a detailed Odor Control Plan
which specifies that TRS compounds in air at the perimeter of the Site may not exceed 47 parts

per billion (ppb).

Eastmount Environmental Inc. conducted ambient air quality testing, beginning in September
1992. The particulates and heavy metals were sampled at four perimeter monitoring locations.
TRS sampling was conducted at seven perimeter monitoring locations. See Appendix D.1 for a

map indicating sampling points.

TSP and PM10 Sampling

TSP and PM10 samples were collected using Hi-Volume samplers. Each Hi-Volume sampler
was programmed to sample at each of the four sample locations from midnight to midnight on
six day intervals. In addition to the four sample locations, a duplicate TSP sampler was stationed
at Location 4 and a duplicate PM10 sampler was stationed at Location 2. The duplicate TSP

sample was also analyzed for metals (arsenic, chromium, and lead).

Eastmount Environmental prepared Hi-Volume Sampling Summary reports. The Summary of
Hi-Volume Results tables from those reports issued for periods during performance of work on
the RA are included in Appendix D.1. Analytical results showed levels of TSP, PM10, and

metals below the action levels.

TRS Sampling

The ambient TRS sampling was conducted using a Photovac 10S Plus portable gas
chromatograph capable of measuring odorous sulfur compounds in the low part per billion range.
Ambient TRS sampling was conducted twice a week from the beginning of the sampling
program up until December 1992. After that, the sampling frequency was reduced to once every

six days.
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Eastmount Environmental prepared Ambient Air Sampling Summary reports. The Summary of
Ambient TRS Results tables from those reports issued for periods during performance of work
on the RA are included in Appendix D.1. The majority of TRS results were non-detects.
Hydrogen sulfide was detected on a few occasions; however, there were no exceedances of the

47 ppb action level.

Surface Water Monitoring

CWM was also required to monitor surface water during remedial activities. According to the
Site Surface Water Monitoring Plan (RAWP, Section 5.2), the following Ambient Water Quality
Control (AWQC) concentrations were used as the response action levels for the Industri-Plex
Site:

e AWQC chronic concentration for arsenic = 0.190 milligrams per liter (mg/L)
e  AWQC chronic concentration for chromium = 0.210 mg/L

e AWQC acute concentration for lead = 0.082 mg/L

The above-tabulated AWQC limits correspond to a hardness of 100 parts per million (ppm).
Water hardness values on-Site indicated moderately hard to very hard conditions (EPA, 1986).
Historical background surface water data collected from surface water drainways periodically
contained lead concentrations of 0.025 mg/L. Since these background levels routinely exceeded
the threshold value of the AWQC chronic concentration for lead, the AWQC acute concentration

was approved on June 8, 1994 as the response action level by MassDEP and EPA.

Surface water sampling was conducted to meet the project specifications and the RAWP
requirements. The surface water controls established by EPA and included in the Contractor’s

RAWP required the following procedures:

e FEach work day, field measurements were conducted at various stations (whenever
there was flow) for turbidity, dissolved oxygen, temperature, specific conductivity,
and pH. The sample from each station with the highest turbidity during the week was
submitted for laboratory analyses of total and dissolved arsenic, lead, and chromium,
total suspended solids (TSS), and hardness. Any sample with a turbidity greater than
or equal to 85 nephelometric turbidity units (NTU) was also submitted for the same
laboratory analyses.
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e Additional sampling was conducted if a storm and/or a construction event caused the
turbidity to rise above 85 NTU at the monitoring stations. The samples were
analyzed for total and dissolved metals (arsenic, chromium, and lead), TSS, and
hardness. Field measurements for turbidity, dissolved oxygen, temperature, specific
conductivity, and pH were conducted at the time of sampling.

HMM conducted surface water quality sampling as a subcontractor to CWM. Test results
indicate that the surface water quality remained below the response action thresholds with the
exception of exceedances as listed in Appendix D.2. Specific reasons and mitigating actions for
each exceedance are described in the Quarterly Reports of 1993-1995. Generally, the Agencies

were notified and the mitigating actions were performed to the satisfaction of the Agencies.

5.3 Decontamination

CWM was required to decontaminate all equipment that came in contact with contaminated soils,
sediments, and sludges during the work. Water used during the pressure washing was collected
and treated at the on-Site storage arecas. The decontamination was performed in accordance with
the specifications and the project work plans. Water generated from decontamination activities
was stored in a Modu-tank on the east side (across the MBTA rail lines) of the Site. The water

was treated and properly disposed of on-Site as approved by the agencies.

Personnel entering work areas (exclusion zones) during the RA, wore protective equipment as
specified by CWM’s Health and Safety Plan (HASP). The HASP also specified personal
decontamination procedures. All personnel leaving work areas were required to properly clean

or dispose of all protective equipment, small tools and instruments.

5.4 Facility Documentation for Off-Site Disposal

Prior to disposing of any materials off-Site during the RA, EPA was to determine if the proposed
facilities were of “acceptable status” and could receive materials from the Site. Only non-
hazardous vegetation (cleared/cut above ground surface) was disposed off-Site during the RA.
During the work, as previously discussed, wastewater from decontamination activities was stored

on the east side of the Site and treated prior to disposal.
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All grubbed vegetation (containing soil), and contaminated soil, sediments, and sludges
excavated from the Site were consolidated in other areas of the Site in accordance with the
RDAP. All contaminated materials excavated from the Site were placed on the hide piles that
were covered as part of the approved RA. However, prior to placement on the hide piles,
saturated sediments and sludges were dried over large areas east of the MBTA rail lines on the

Site within the remedial cover area.
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6.0 SOURCE AND CONFORMANCE TESTING

Testing performed for the Remedial Trust, such as testing of soil and soil products and
geosynthetics, is described in Sections 6.1 and 6.2, respectively. The testing methods according
to the specifications are summarized in Table 2 [i.e., Golder’s Quality Assurance Procedure Plan
(QAPP) Table 1-1]. Abbreviations used in the supporting documentation found in the

appendices are summarized in Table 3.

6.1 Soil and Soil Products

6.1.1 Compacted Fill

The majority of compacted fill materials were derived from on-Site grubbing and dredging
operations. Compacted fills were used as stabilizing fill to flatten hide pile slopes and re-grade
low relief areas to promote drainage. A portion of rock and concrete demolition debris generated
by crushing and screening operations was also used to a limited degree as compacted fill
material. The remaining compacted fill was imported from off-Site borrow areas. Most of the
off-Site fill was composed of silty sand from a quarry in Hubbardston, Massachusetts and glacial
till from a borrow pit on Deer Island, Boston Harbor, Massachusetts. Compacted fill tests
included grain size distribution and primarily Standard Proctor tests with some Modified Proctor

tests as needed.

6.1.2 Cover Soil

All cover soil used on-Site was from off-Site sources. Cover soil placed on slopes flatter than 8
horizontal to 1 vertical (8H:1V) was typically a granular silt from a glacial till deposit on Deer
Island. Cover soil placed on slopes steeper than 8H:1V and some slopes flatter than 8H:1V was
a silty sand from a quarry in Hubbardston. Cover soil tests included grain size distribution,
Standard and Modified proctor densities, interface friction, and Atterburg Limits. Results of the
testing are provided in Appendix F. Analytical testing was performed on Deer Island cover soil
materials to verify the levels of potential contaminants. All soil materials tested and placed on-
Site met the clean soil thresholds set up by EPA, after consultation with MassDEP, or were
otherwise approved by a variance in accordance with EPA in consultation with MassDEP
criteria. EPA in consultation with MassDEP clean soil threshold criteria for cover soil used at

the Site are summarized in Table 1. Analytical test results are provided in Appendix F.1.
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6.1.3 Topsoil

According to the Consent Decree, topsoil must be capable of supporting vegetation that
minimizes both erosion and continued maintenance. Topsoil used for the cover in upland areas
and as a wetland vegetative cover soil came from several off-Site sources. Such source locations
were from the following Massachusetts towns: Andover, Reading, Salem, and Tewksbury. Other
topsoils were sourced from the following New Hampshire towns: Nashua, New Boston, and
Manchester. Each source was tested for grain size distributions, organic content, and soil
fertility or Baker Soil test. Results of testing are provided in Appendix F.2.3. Where the topsoil
did not meet some criteria, but would be capable of meeting the Consent Decree requirement for
being capable of supporting vegetation, a variance was requested and received from EPA, after

consultation with MassDEP.

6.1.4 Subangular Stone

There were several varieties of subangular stone required by the 100% Design Report. Each of
the subangular stone materials was a product of off-Site crusher/screener operations from PJ
Keating Company of Lunenburg, Massachusetts or Bardon Trimount Inc. of Burlington,
Massachusetts. The products required for the Remedial Action included American Association
of State Highway and Transportation Officials (AASHTO) No. 8, the stone used in the gas
collection layer material, AASHTO No. 57, a variety of stone used for bedding and armoring
purposes; and both AASHTO 2 and 67, stone materials used in sediment filter construction.
Testing of these stone materials consisted of the following: grain size, permeability, and
carbonate content. Testing was performed on a per source basis unless the Remedial Trust

requested additional testing. Test results are provided in Appendix F.2.2.

6.1.5 Stone Riprap [Not Applicable To This Property]

6.1.6 Subbase

Road Structural Fill as specified in Section 02223 was used as subbase in the Remedial Action.

Tests for the subbase material included gradation and compaction. All subbase materials were

supplied by an off-Site quarry. Test results are provided in Appendix F.2.1.

6.2 Geosynthetics
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6.2.1 Geotextile

6.2.1.1 Materials

Geotextile materials were supplied by the following three manufacturers: Nicolon/Mirafi,
Polyfelt Americas Inc., and Synthetic Industries. Nicolon/Mirafi provided 6-ounce (0z), 10-0z
and 16-0z geotextile, Polyfelt Americas Inc. provided 6-0z and 16-0z geotextile and Synthetic
Industries provided 16-oz geotextile. All fabrics are permeable, non-woven, needle-punched
monofilament and allow percolation. The geotextile was used in the cover to primarily separate
the contaminated soil from the clean cover soil (Golder, 1989). The geotextile also precludes
upward migration of contaminated material by frost heave effects; provides a drainage capillary
break layer at the base of the cover on slopes to prevent sloughing during thaws; and provides

further means of reducing the chance of incidental contact through land use.

6.2.1.2 Quality Control Testing

The manufacturers of the geotextile material provided Quality Control certificates for the
installed 6-, 10-, and 16-0z materials. Copies of the Quality Control Certificates are presented in
Appendix H.1.2. As material was delivered to the Site, Golder reviewed the Quality Control

Certificates for conformance with the 100% Design through the submittal process.

6.2.1.3 Quality Assurance Testing

Rolls of 6-, 10- and 16-0z geotextile were tested for conformance to the 100% Design Report
specifications. Conformance testing was performed by Golder Construction Service’s
Geosynthetic Laboratory (Golder Construction’s Geosynthetic Laboratory) located in Atlanta,
Georgia. Test results are provided in Appendix H.1.3. Before individual rolls of geotextile
were deployed on-Site, Golder reviewed the test results for conformance with the project

specifications.

6.2.2 Geomembrane [Not Applicable To This Property]

6.2.3 Geocomposite [Not Applicable To This Property]

6.2.4 Geogrid [Not Applicable To This Property]
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6.2.5 Interface Friction [Not Applicable To this Property]|

6.3 Asphalt Cover Materials

6.3.1 Bituminous Materials

Bituminous materials were used to construct asphalt covers within the subject property. Four

inches of asphalt binding course and two inches of asphalt wearing surface were placed and

compacted above the six-inch granular subbase layer of the asphalt cover.

Material Requirements

Two types of bituminous concrete, a binder course and a surface or wearing course, were

specified by the design specifications. The specifications required that the mix for binder and

surface course conform to the requirements of the Massachusetts Department of Public Works

Specifications (MDPW). The following table summarizes the State mix requirements according

to the Massachusetts Highway Department (MHD) Standard Specifications for Highways and

Bridges:
State Binder State Top
Sieve Size (% by weight passing) (% by weight passing)
1-inch 100 *
3/4-inch 80-100 *
5/8-inch * 100
1/2-inch 55-75 95-100
3/8-inch * 80-100
#4 28-50 50-76
#8 20-38 37-54
#16 * 26-40
*No limit/value established for the specific parameter.
Sources

Midway Paving of Chelmsford, MA performed the paving work on the subject property. Bardon

Trimount supplied the asphalt materials, and Middlesex Materials supplied the aggregate

materials. The asphalt was mixed at Massachusetts Bituminous in Chelmsford, MA.
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Testing Requirements
The specifications required testing of the pavement materials. Standard Marshall testing, which
including testing for stability, flow, and density, was conducted at the bituminous plant prior to

Site delivery.

The asphalt binder and top course materials were required to meet the MDPW Standard
Specifications. Field compaction testing and asphalt covering was performed to determine if the

materials were placed in accordance with the MDPW Standard Specifications.

Conclusions

Bituminous plant inspection reports (including material test results) and field compaction and
coring results for the subject property are included in Appendix G. Bituminous plant inspection
reports provided in Appendix G show the material delivered met the MDPW Standard
Specifications requirements. Field quality assurance testing was performed during installation of
the asphalt. PSI performed nuclear density testing, checked lift thickness, and asphalt

temperatures.

Asphalt cores cut at later dates demonstrated lift thicknesses and in-place density results to be in
compliance with the design specifications except for two locations (6028 and 6031).
Additionally, cover soil thickness under asphalt was insufficient to achieve require total cover
thickness at three locations (6028, 6031, and 6032). During paving operations along New
Boston Street these discrepancies were common (see CAR-012, CAR-013, CAR-014, CAR-015,
CAR-056, CAR-078, and CAR-079), and were accepted by the on-Site resident engineer because
repairs would be more detrimental to the cover than accepting it as-constructed. Additionally,
Roux Associates inspected the property on August 29, 2008 and found the engineered cover to
be in acceptable condition. As a result, Roux Associates has determined that these discrepancies

do not jeopardize the integrity of the cover. .

6.3.2 Aggregate

In asphalt cover systems, clean, road-grade structural fill (granular subbase) was placed and

compacted above the base geotextile separation layer.
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Material Requirements
Per Specification Section 02223 — Backfill and Fill, the granular subbase was clean material
from an off-Site source approved by the Remedial Trust Representative. The granular subbase

also met the following gradation specifications:

Sieve Designation 3in 3/4 in. No. 10 No. 50 No. 200
Percent Passing 90-100 50-90 40-80 20-60 5-15

Sources
All granular subbase used on the subject property was supplied by two quarries, Bardon

Trimount of Swampscott, MA and PJ Keating of Lunenburg, MA.

Testing Requirements

Geotechnical testing requirements for the granular subbase are specified in Section 02223 —
Backfill and Fill and include grain size (ASTM D422) and standard proctor (ASTM D698)
methods. Both the Bardon Trimount and PJ Keating sources were virgin or native quarry

operations. Therefore, analytical testing was not required to verify that the material was clean.

Conclusions

The geotechnical test results for the granular subbase are included in Appendix F. While the
gradation test results show that the material was not always completely in accordance with
gradation requirements on the #10 and #50 sieves, Golder determined the material met the intent

of the design and the material was accepted by the on-Site Resident Engineer.
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7.0 REMEDY CONSTRUCTION

7.1 Construction Sequence

7.1.1 Decommissioning

7.1.1.1 Decommissioning Wells [Not Applicable To This Property]

7.1.1.2 Decommissioning Utilities and Structures

The 100% Design Report identified features that required decommissioning or abandonment prior
to construction of the cover for the RA. Other abandoned below grade features that were
discovered during construction of the cover were either removed to a depth 2 feet below the
placement of the permeable cover or cleaned and backfilled with clean concrete. These features
were left in place without any demolition or decommissioning if they did not otherwise impair the
long-term effectiveness of the remedy. The general majority of the structure decommissioning
occurred during construction of the RTC. A more detailed illustration of this decommissioning
can be found in the “Final Report on RTC Cover Certification” dated April 1998 and prepared by
Golder.

7.1.2 Soil Remedy

7.1.2.1 Subgrade and Drainage

Existing vegetation was cleared and root matter grubbed to a minimum depth of one foot prior to
placement of the permeable cover. No herbicides were employed to control re-establishment of
vegetative growth. Tree roots were grubbed to a depth of 2 feet. Woody material from above
ground, roots and other vegetation were chipped and stockpiled for later placement as fill under
the permeable cover. Rocks and concrete debris grubbed from the surface were crushed on-Site
in order to comply with the fill material specifications. Reinforcing steel was removed from the

concrete during the crushing operations and stockpiled for off-Site disposal.

The cover area in the vicinity of bedrock outcrops or exposed concrete structures was grubbed of

vegetation and cleaned in accordance with recommendations of the Site Health and Safety
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Officer and documented by the Contractor. The surrounding soil cover was extended up to the

outcrop or structure.

Existing subgrade soils were proof rolled prior to placing the cover and fill materials were
compacted and tested. The final prepared grade was rolled with a 10-ton smooth wheel
compactor or in small areas compacted with a hand operated plate vibratory compactor. Where
positive drainage was called for in the 100% Design Report plans, such drainage was achieved in
the finish grade of the cover. Throughout construction, erosion and sedimentation measures
were generally utilized and maintained in accordance with the 100% Design Report
specifications to control soil loss. Any deficiencies in the erosion and sedimentation measures

were corrected in accordance with EPA in consultation with MassDEP guidelines.

7.1.2.2 Geosynthetics
After proof rolling, the prepared subgrade was inspected and any protruding debris or roots
greater than ’2-inch in diameter were manually removed prior to placing geosynthetics. After

geosynthetics were placed, filling was performed to reach final elevations.

A 6-0z per square yard non-woven geotextile was used in the permeable cover on the subject
property. The geotextile materials were sewn together using white nylon thread for dark fabric

and black thread for white fabric.

The geotextile seam was initially placed with a minimum slack along the seam to protect it and
allow for movement in the geotextile during placement of cover soil. This procedure was
primarily practiced in the developed areas of the Site with little topographic relief. Subsequent
reviews of the procedure and the 100% Design Report concluded the extra slack was
unnecessary and the procedure was discontinued for the remainder of the Remedial Action

(Appendix C, DSCR-030-R2).

7.1.2.3 Cover Soil

Cover soils placed over the geotextile on slopes greater than 8H:1V were granular materials from
off-Site sources that had an inherently low potential to clog the geotextile. For slopes flatter than
8H:1V, the cover soil from off-Site sources could contain more than 12 percent by weight

passing the #200 sieve. In all areas where the remediated slope was steeper than 33 percent, a
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geogrid reinforcement layer was included at the base of the cover soil immediately above the
geosynthetic layer. The cover soil was placed in a manner that minimized imposed stresses on
the underlying geosynthetics by using low ground pressure earth moving equipment and
maintaining a minimum thickness of 12 inches of soil between the rubber tire equipment and the
geosynthetic. Cover soil placed in unpaved areas with permeable cover was nominally

compacted by the action of the placing equipment only.

Other cover sections used in limited areas or for access roads were comprised of various
combinations of cover soil and dense graded aggregate subbase or riprap. Each modified section
of cover is designed to be a minimum of 16 inches in accordance with the specifications of the
100% Design Report. The types and locations of these modified sections are included in the

record drawing documentation, Attachment 1.

Minimum thicknesses of cover soil are detailed in Section 02242 of the 100% Design Report.
Generally, the permeable cover consists of 12 inches of select soil fill and 4 inches of topsoil,
while the gravel permeable cover consists of 13 inches of cover soil and 3 inches of gravel
surface. The tolerance, in thickness is -0.0 feet and +0.3 feet. Based upon survey data collected
both at the time of construction, as well as post construction data collected, the vast majority of

the Site met the design thickness within the tolerances.

Any isolated areas identified by multiple post construction survey data points to be below the
acceptable tolerances, were corrected by the placement of additional cover fill to meet the
required thickness. This repair of cover fill was performed during the summer of 1999 by

Maverick.

Based on analysis of the of the relevant survey data points located on the Aero Realty Trust
Property (Parcel 2) (Tax Maps 9-2-4), the minimum thickness of cover soil specified in Section
02242 of the 100% Design Report was met at all locations surveyed throughout the subject

parcels.
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7.1.2.4 Topsoil and Vegetation

Topsoil was placed over the cover soil in 4-, 6- or 8-inch thicknesses as specified by the 100%
Design Report. After placing the top soil, lime and fertilizer were applied to the topsoil by a
York rake in larger areas and by a walk-behind drop-spreader for small areas. Seed was
broadcast by the hydroseed method in all other areas using fertilizer mulch and seed according to

the 100% Design Report, or approved variances.

7.1.2.5 Revegetation
The vegetation on the upland soil covers of the Site has been restored to an herbaceous meadow to
protect the underlying geotextile from penetration of large, woody roots of trees and shrubs.
Drainways adjacent to upland covers have been revegetated with shallow-rooted overhanging
vegetation which will eventually provide cooling shade and organic input in the form of leaves.
Criteria for selecting the revegetation plants and seeds in the 100% Design Report included:

e FEndemic to Central Massachusetts;

e Tolerant of full sun and water levels;

e Easily established, with fibrous root systems rather than tap roots; and

e Perennials, or prolific annuals.

7.1.3 Sediment Remedy [Not Applicable To This Property]

7.1.4 Air Remedy [Not Applicable To This Property]|
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8.0 DESIGN CHANGES

Section 8.0 describes design changes associated with the Alternative Cover Design Report
(Golder, 1989), approved by EPA on September 11, 1989, and the RTC Cover Certification
Report (VHB/Golder, 1996), approved by EPA on October 1, 1996.

8.1 Change Management

During the Remedial Action from 1992 to 1994 for the Site, changes were managed through the
Remedial Trust. At the start of 1995, the Remedial Trust and Contractor agreed to a new scope
and cost contract for the remaining remedial work. The Construction Management contractor,
Golder Construction, performed change management during 1995 as an agent for the Remedial

Trust.

Managing changes for the Remedial Action primarily included changing the agreed upon scope
of work or technical details of the 100% Design Report. Requirements identified in the Consent
Decree were not changed unless approved by EPA, after consultation with MassDEP. Changes
could be initiated from any of the following: EPA or MassDEP, the Contractor, the Remedial
Trust or Golder as the designer, and later, Golder Construction in the role of Construction

Managers.

Changes were divided into two categories, design specification changes and administrative, cost
and schedule changes. Design specification changes were usually technical in nature and
involved specific changes to the details of the specifications and plans presented in the 100%
Design Report. Generally these changes were minor and EPA, after consultation with MassDEP,
initially wanted only to review significant changes. Design changes were originally documented
as design/specification change requests (DSCR). Impacts to cost and schedule were handled by

another system administered by the Remedial Trust.

Early in 1994, the Contractor made several management revisions including a new method for
managing changes. The Contractor introduced a change management system that included
Variance Requests (VRs), Change Request Authorizations (CRAs), Corrective Action Requests
(CARs), and Requests for Information (RFIs), procedures that subsequently were accepted by the
Remedial Trust. The DSCR system was phased out by mid 1994 with the introduction of this
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change management system. Copies of all the associated forms pertaining to this Cover

Certification Report are included in Appendix C.

8.2 Site Wide Design Changes
A series of DSCRs and CARs were adopted for Site wide application.

The Site wide design changes listed below were approved by the resident design engineer,
project manager, EPA and/or MassDEP. The design changes generally related to grubbing,
geotextile selection, geotextile installation, fill materials selection, and fill materials sampling.
Several design changes applied to design details that required revision to match the 100% Design

Report. The approved design changes included:

e DSCR-001 e DSCR-027
e DSCR-002 e DSCR-030
e DSCR-003 e DSCR-056
e DSCR-023 e DSCR-069

Additional Site wide design changes were identified as requiring further review in order to verify

compliance with the 100% Design Specifications. These design changes included:

e CAR-053 involved a request for resampling of Deer Island Stockpile materials due to
incorrect initial sampling procedures. The stockpile was resampled on March 30, 1994
and approved by the Agencies on April 28, 1994. The CAR was not signed completely
by the design engineer, which appears to be an administrative discrepancy that does not
affect the integrity of the cover.

e CAR-071 involved a request for resampling of soil Stockpiles 5 and 6. Hold times for
volatiles in the soils were exceeded. The Remedial Trust decided to accept data for
Stockpile 5, but requested Stockpile 6 be resampled. Stockpile 6 was resampled on
March 30, 1994, and test results were approved by the Agencies on April 28, 1994. The
CAR was not signed completely by the design engineer, which appears to be an
administrative discrepancy that does not affect the integrity of the cover.

Additional details and documentation of Site wide design changes are located in Appendix C.

8.3 Property-Specific Design Changes
A series of DSCRs and CARs were adopted for application on the subject property.
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The property-specific design changes listed below were approved by the resident design
engineer, project manager, EPA and/or MassDEP. The design changes generally related to

materials, materials testing, and cover types. The approved design changes included:

e DSCR-011
e DSCR-039
e DSCR-061

Additional property-specific design changes were identified as requiring further review in order
to verify compliance with the 100% Design Specifications. These design changes included:

e CAR-055 involved a generic request pertaining to all properties requiring topsoil cover
on New Boston Street. The Contractor added soil amendments to the original topsoil
submittal, because the optimum seeding time for soil had passed. The topsoil
amendments were added on June 9, 1994, and sod was placed over the prepared topsoil.

However, the CAR form was not signed completely by the design engineer, which
appears to be an administrative discrepancy that does not affect the integrity of the cover.

e CAR-058 involved a request for approval of geotextile panel placement that differed
from the original submitted panel layout. The Contractor made a constructability decision
to lay the geotextile panels in a different orientation than the original layout. The CAR
form indicated that the request was accepted as is and that no corrective action was
needed. However, the form was not signed completely by the design engineer, which
appears to be an administrative discrepancy that does not affect the integrity of the cover.

Additionally, three locations on this parcel have documented pavement thicknesses not meeting
the requirements of the 100% design. During paving along New Boston Street, pavement
thicknesses less than those specified in the 100% design were documented on numerous
properties. These discrepancies were address in CAR-012, CAR-013, CAR-014, CAR-015,
CAR-056, CAR-078 and CAR-079. The on-Site resident engineer approved the pavement as-
constructed because a repair would have been more harmful than accepting the pavement as-is.
Roux Associates has determined that although this parcel is not specifically address in these
CARs, the condition is consistent with those accepted by these CARs. Additionally, an
inspection of the parcel conducted by Roux Associates on August 29, 2008 found engineered
asphalt cover on the parcel to be in adequate condition. Therefore, Roux Associates has
concluded that the three areas that did not have asphalt thicknesses meeting the requirements of
the 100% design are acceptable, and do not jeopardize the integrity of the cover. Additional

details and documentation of property-specific design changes are located in Appendix C.
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9.0 QUALITY ASSURANCE OBSERVATION AND TESTING

Construction documentation includes daily field reports and weekly reports to the Remedial
Trust. Inspection field diaries were also prepared, and photographs were taken on a regular basis
throughout construction. The Golder reports and diaries are not included in this document, but

are available for review at Golder’s Manchester, New Hampshire office.

9.1 Decommissioning
Decommissioning operations were conducted under intermittent field observation by Golder as a
representative of the Remedial Trust. A report of decommissioning activities conducted on the

subject property is included in Appendix E.

9.2 Compacted Fill

Field moisture-density tests were generally performed at least once per 5,000 square feet per lift
using a Troxler Model 3440 Nuclear Density gauge. Golder periodically monitored the soil
testing operations performed by PSI. Failing tests were retested. During 1993 to 1994 the
Contractor performed soil moisture density tests as quality control testing. The QC testing was
performed by Express Geotesting, Concord, Massachusetts. A summary of field moisture

density tests is located in Appendix F.3.

9.3 Subgrade Preparation

Subgrade preparation was inspected by Golder or PSI and the Contractor prior to geotextile
deployment. A subgrade inspection form was prepared by Golder, PSI, or the Contractor for
areas in which deployment would take place. Subgrade inspection forms are provided in

Appendix L.1.

9.4 Permeable Cover

Geotextile was deployed over the prepared subgrade and seamed. The seams were inspected by
Golder or PSI and the Contractor to verify the connection. A geotextile seam inspection form
was prepared by Golder, PSI, or the Contractor. Geotextile seam inspection forms are provided

in Appendix L.2.
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Cover soil was placed as permeable cover over the geotextile in accordance with the 100%
Design Report, and was nominally compacted by the placing equipment. No inspection or
testing was required according to the 100% Design Report. Surveyors verified the cover
thickness prior to placing topsoil or gravel. Topsoil, soil amendments, and seeds were then
added, and the seed germinated with rainfall or water applied from water trucks. The quality of
vegetative cover was evaluated. Erosion control matting was utilized in areas where seed did not

germinate well.

9.5 Impermeable Liner Installation [Not Applicable To This Property]

9.6 Geocomposite Drainage [Not Applicable To This Property]

9.7 Geogrid Reinforcing [Not Applicable To This Property]

9.8 Manholes and Culverts [Not Applicable To This Property]

9.9 Seeding and Wetland Vegetation

Calculations for soil loss, based on the United States Department of Agriculture (USDA) Soil
Loss Equation, verify assumptions of the topsoil type, anticipated rainfall, vegetative cover type,
and slope steepness are still valid with a calculated loss of less than 2 tons per acre per year.

Erosion control matting was installed as a temporary measure to supplement the vegetated cover

when the remaining growing season was too short to establish protective vegetative growth.
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10.0 RECORD DRAWINGS

Based on the Survey Control (Section 5.1) established for the Industri-Plex Site, Record
Drawings of the as-built conditions were established for the soil, sediment and air remedies
constructed at the Site, and certified by a Massachusetts Land Surveyor (Meridian Land

Services, Inc.). The Record Drawings for these parcels at the Site are included in Attachment 1.

The Record Drawings include an elaborate survey network and extensive details on the
horizontal and vertical locations of the various protective covers installed for the soil, sediment
and air remedies. These details may aid in the future monitoring and management of the remedy
and Institutional Controls/Grant of Environmental Restrictions for the Site. The Record
Drawings also illustrate the Institutional Controls/Grant of Environmental Restrictions

boundaries denoted as Class A, B, C and D Lands.

Where located in Class C lands, existing concrete structures such as concrete pads, stairways,
ramps, and loading docks remained in-place as an equivalent cover. These structures are similar
to cover types 4, paved equivalent cover, and 5, building equivalent cover. However, because
they were not specifically identified in the 100% Design Report, they have not been identified as

a specific equivalent cover type herein.

The Record Drawings have plan views and points charts. The plan view shows grid points and
intermediate point locations. The points chart shows elevation data collected at each point
shown on the plan view. The plan views include contour lines for subgrade and finish grade. A
summary of the separate sections of the Record Drawings summary is as follows:

e Sheet A-21: Specific Property Location (Parcel 1);

e Sheet A-22: Boundary Lines, Land Classifications, Easements and As-Built Drainage
(Parcel 1);

e Sheet A-23: Record Points, Topography & Limits of Engineer Cover (Parcel 1);
e Sheet A-24: Cover Types and Transitions (Parcel 1);

e Sheet A-25: Details and Transitions (Parcel 1).
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11.0 CERTIFICATION

On behalf of the Remedial Trust, Roux Associates certifies that the Aero Realty Trust (Parcel 4)
(Tax Map 9-2-4) remedial action was completed in compliance with the approved remedial
design and work plans, approved design variances, and the Consent Decree. Any exceptions to
the design are noted within this Cover Certification Report. Changes to the cover made
following construction completion on June 28, 1996 are not addressed in this report. Approved
changes to the cover made since that date are documented in the Administrative Record. The
Professional Engineer’s certification (below) comprises a declaration of his professional
judgment. It does not constitute a warranty or guarantee, expressed or implied, nor does it
release any other party of their responsibility to abide by contract documents or applicable codes,
standards, regulations, and ordinances. The Professional Engineer’s certification is based upon a
review of the remedial action documentation. Roux Associates’ certification relies upon the
accuracy of the as-built survey and record drawings prepared by Meridian and upon the
representations made and information provided by the Remedial Trust and its representatives,
contractors and consultants involved with the remedial action effort. These contractors and

consultants include CWM, Golder, PSI, and Maverick.
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Respectfully Submitted,

ROUX ASSOCIATES, INC.
GORDON
ENVIRONMENTAL
'\ . No. 41819
X %ISTBYS'
Glen Gordon, P.E.

Certifying Engineer for Roux Associates, Inc.
MA License No. 41819

s 7/,_-7

//A.- B e  —

Lawrence McTiernan, LSP
Project Principal
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are naturally rock-forming compounds may vary from the guideline values on a case by case basis.

Table 1

ISRT Clean Soil Thresholds

in milligrams per kilogram {mg/kg)

Adapted from Table 02223-1
The following table is presented as the clean soil guideline for the Industri-Plex (I-Plex) Site. Metals which

[Tests I-’roposed Threshold Levels for Clean Soil Used at I-Plex
Volatile Organic (1CL) Non-detectable (3) EPA Method 8240
Acid/Base Neutrais (TCL) Non-detectable (3) EPA Method 3550/8270/8270
Pesticides/PCBs (TCL) Non-detectable EPA Method 3550/8080
Metals - Target Analyte List (TAL) (4)
Aluminum < 100,000 mg/kg EPA Method 3050/6010
Antimony < 10 mg'kg EPA Method 3050/6010
Arsenic < 25 mg/kg EPA Method 3050/7060
Barium < 500 mg'kg EPA Method 3050/6010
Beryllium < 1 mg/kg EPA Method 3050/6010
Cadmium < 10 mg/kg EPA Method 3050/6010
Calcium < 50,000 mgkg EPA Method 3050/6010
Chromium < 23 mg/kg EPA Method 23050/6010
Cobalt < 20 mg/kg EPA Method 3050/6010
Copper < 50 mg/kg EPA Method 3050/6010
Iron < 70,000 mg/kg EPA Method 3050/7420
Lead < 87 mg/kg EPA Method 3050/6010
Magnesium < 10,000 mog'kg EPA Method 3050/6010
Manganese < 1,000 mgkg EPA Method 3050/6010
Mercury < 1 mag/kg EPA Method 2050/7470
Nickel < 100 mg/kg EPA Method 3050/6010
Potassium < 10,000 mg'kg EPA Method 3050/6010
Selenium < 20 mg/kg EPA Method 2050/7740
Silver < 20 mg/kg EPA Method 3050/6010
Sodium < 4000 mgkg EPA Method 3050/6010
Thallium < 5 mg/kg EPA Method 3050/7840
Vanadium < 190 mg/kg EPA Method 3050/6010
Zinc < 200 mg/kg EPA Method 3050/6010
Cyanide < 10 mg/kg ERPA Method 9010
TPH (Total < 200 mglkg EPA Method 418.1
Petroleum
Hydrocarbon)

Notes:

1) At any time the Trust may revise this list to include testing for additional constituents which may pose a

health threat.
2) TCL = Target Compound List

3) Excludes common laboratory contaminants given in the EPA Region 1 Contract Laboratory Program
Data Validation Functional Guidelines.
4} TAL Metals by Inductively Coupled Plasma (ICP) and Atomic Absorption (AA) Methods, Test 6010,

except run the following constituents by the following methods: (As) 7060, (Pb) 7420, (SE) 7740, (Th) 7840,
(Hg) 7470. The 7000's are "furnace and cold vapor AA" methods.
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Taole 2
Tasting Meihods for 507 and Gaosynlhetics
zdapted om Golder's GAPP Tahle 11

PRECONSTRUCTION| CONSTRUGTION
i.2 TESTING METHODS STANDARD FREQUENCY FREGUENCY
BACHFILL & FILL [Specification Section 02223)
Backfill anz il tests will &e pertrmed by Prafessicnz| Servize Incusites, Ina.
Somoacted Sk
Giradation Tesk ASTM De2z 1/Source 15,000 CY
Plzsticity index ASTR 4315 1S ouree 18 00 CY
Standard Campaction: AZTM DBES 1S ource 115 820 CY
Modified Zompaction ASTR TM5ET TSourcs 150 CY
Fig:d dfoisture/Densizy ASTM D2saz Kot Rezuired QfLift or /9100 LF
In-Flace Methods. ASTA D1E5E or D21E87 Net Raovired ilay
Sand Becding
Gredation Test ASTM D422 1/Sourss 195050 CY
Carbonate Content ASThE D302 1/Soures Mot Regired
SUBANGULAR STONE IGp2ciiicabon Sectin 025 53,
Swaangular stone tests will be pardformed oy Professional Service Indusiies, Ing.
AASHTO Mo. 2,57, 87
CGradaton Test ASTM D432 1iSeures 171,003 CY
Cartonate Conteril ASTH. D30492 1Scures Mot Reguired
AASHTO Mo B
Gradaticn Tesl ABTM Dgz22 wEnurce 10 Cy
Carzonate Content ASTM 03042 Source Mot Required
Perrmeability Test LSS0 EM140-2-1926 1/Source Mo: Required

Irmpemeable and p2mmeable cover ll test will be serformed

IMPERMSABLE & PERMMEABLE COVER ~iLL {Speciicalion Section 02242)
by Professicral Service Industies. ing, uniess de

20 ndley with **

Cover Soil (Seiest Jovs

Gragation Tzet ASTIE D422 1iSourcs 12000 Y
Plzsticily Indax ASTM D438 1Source 5000 CY
Direct Shzar Test™ Section 02242 1Souee 2000 CY
** Testlo be pedorred by Goulder Associstes Lid,
Top Soif
Gradation T=st A3TR D422 1WSaurce 1f2.000 CY
pH Tzt ASTAE D972 WSourcz Mot Requirzd
Baker Soi! Fartlity Test Sedtion 02242 1/Scurce a00n CY
= Tes: lo be pefarred by Land M3atagemart Tecisiens, s,
WETLANDS SEDIMENT REMEDIATION COVER SCILS {Seecifsation Secticn 0224 3>
Wetiand sedimant cover soil tests will ke parformsd oy Pro‘essional Service 1ndushies, Ing. tnl2ss 4esignates with *

Wstlang Sravel {Road Stuceal Fill: Sechor 02223)

Gradatcn Test ASTM D422 % iZource 185,000 5F
Wetlang Topscil {Topsoil Sectan 02837)
Gradaton Test ASTMIDE22 195,000 Sy
pH Test ASTM L4972 145,000 CY
Qrganis Maiter Gontent Sechicn 02937, Tol 2 145,000
Sl Fertlily Test™ Zeclion 02437, Tol 2 15,000 OF
- Testto be cerdormed by Land Managemen: Decisicns. Inc.
STREAK SEDIMENT REME ZIATION SOVER {Spesification Scetien U2244)
Shrearr sedimzn: cover t23ts will be gerformed by Prafessionst Service Incustries, Inc.
e JCOEBie (GEhon G227 1]
Abragion Test ABTM G336 ot Requivet Mot Requirsd
Fregxe Thaw Test AAIHTC T103 Mot Required Mot Requirsd
Spectic Gravity ASTM C127 Hot Rzzui Mo KeqLired
Gradzlion Test-Aggregata ARTMC135 178 qurca Mo ReqLired
1ot3

IFSEISNIMOS H1TT
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Tabie 2

Testing Methods for Saif and Geasynthetics
adapted from Golder's GAPP Table 141

7.2 TESTING METHODS

STANDARD

PRECOMSTRICT:ION| CONSTRUCTION
H FREGUENGY FAEQUENCY

STONE RIPRAP [Specification Seglion 02271%

Slens ripaag tests will be performed by Professional Service lnsusirizs, Inc

GravelfCobble (=3 inches) [Sechion 0227 1)

Abigsicr Test ASTIM C525 Mot Required Haot Requined
Fraezs Thaw Tes? AASHTO TGS Mot Requires ot Required
Snecific Cravity ASTM 127 Mot Required Hat Required
Gezdatlon Test-sgaregats ASTM 138 1rSourse Fot Fquired
Strzambed Seciment Fiter ang Gabion Rogk (#:=6 inghes)
Abrasior Tast ASTM 0535 Mot Required ot Required
Freeze Thzw Tes: BASHED TIG3 Mot Required Mot Required
Specific Cravizy ASTW G127 Mol Required Hat Required
Gradation Test-Agaregate ASTM CA96 11Saurce + ot Required
SUBBASE AMD PAVEMENT {Specification Section 02515)
Subbase and P aventent esks will be pedomad by #ofsssional Ssnios Indushies, oo,
Graded Aggregaie Base Course
Gradafion Test AASHTO TS A TIT W3zurss 115,000 $ or 1 Day|
Cempacied Density AMSHTS T80 Metiod D) 1fScurce 1/5.080 S or 1 Day|
Anragzign Feat” AASHTO TIS Szurse 179,000 5T or 1 Day
Freeze Thaw Test™ AASHTO T3 1Source 115,900 S or 1 Day
1" 28 required by MOPW specificzfions )
Sinding and Weanng Asphalt Courses
Extraclon Test (Plznl AASHTO T158 Mot Required 550 Tons
Gradation Test [Flarty AASHTO T11 o T2T Mot Required UBI0 Tang
CrersitwEtability (Plant) AASHTO T20%, 7245, Mot Required 17520 Tans
T24E, TZ47
hzx. Ineorefical Density RSN 2041 Mot Reguirsd 1/530 Tons
wlax. Cengity - Marshalt AASHTO TI09 or 7245 Mzt Requirsd 2600 Tons
ln glace Density ASTM D295 MNct Reguirad A0S LR
In place Density {Core) AASHTC T15€ Mct Reguirsd 1Core/500 5Y
In zlaze Inickaess (Core) ALSHTO T156 Met Reguirzd 1 CorelS00 8
In laze Sonoot-ae s Test Saolon C2575 Mt Reguirzd 1H1CC LR
GEOTEXTILE fSoecikoalon Secfion £2535)
Seotentle tests will be performed by Golder Constouction Services, Inc.
Neom-waven, 5. 10, 2ad 16 sunces'squars vad
Mass PerUnitvea ASTH DE2E1 1AM DG SF Mot Required
Srat Slrengt: ASTM Da532 14100 Mol Required
Trapezaigal Tear Strength ASTM D4533 1M00,003 SF Hal Requirad
Surst Strargth ASTM D788 1HO0.0C0 SF
Suacture Strengin ASTMD4833 1H00.000 57
Thickness ASTM D599 10000 S5

Apparent Coering Size

ASTM D4731

1MOC000 &F

GEOWEMBRANE (Spacification Sectizr 02587

Seomenrirane tests will be pedormed by Goder Ganstiudticn Serdoes, Inc.

Texwurzd HOPE

Thicknass

Jensity

WEhrinnrn Teasile Procertzy:
Tensile Stzngth, »ieid
Tenskz Stenctt, Break
Ziongalicn at viexd
Sipngatcr at Sreak

Tear Resistarce

Lo Temperaiure Britteness

Dirnensional Stability

=ryviconmzhial Stess Crack

Puncture Resistance

Zaroen iack Content

Darson Black Dispersion

Shear Test

Teal Adhesicn {Hn! W dge Fusion Weid)

Seel Adhesicr 4F Eat Extrusicn weld!

ASTM D599
ASTM 01505
ASTM DE5E

1 D004 Die ©
ASTM D746 Prog. 3
ASTM D204
ASTM D693
FTLES 1012 Melzod 206
ASTM 1623
ASTM D3015
ASTM D2437 NSF Mod,
ASTR D4d5T NSF Miod,
ASTM Dad3T MEF Mod.

100,003 SF
1HEDQ 00T SF
THRQ00S §F

Wat Requirad

ot Reduirzd
100,003 SF
Mot Requirad
hct Requirsd
10005 SF
11000035 SF
Mot Required
Not Required
Not Requirad

Mol Requirsd
Mot Requirsd
d

Mal Rzquirsd
Mot Raquirsd
Mot Requirgd
Hot Required
Mot Requirad
Hol R
Mol Requi
AHCTLF
AIMELF

500 LF

PATIRIE M b U
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Table 2
Testing Methads for Soil 2nd Geosynlhetics
adapted from Golder's QAPP Table t-1

| PRECONSTRUGTION, CONSTRUCTION

7.7 TESTIHG METHONS STANDARD FREQUENCY FREQUENMCY
GECCOMPISITE (Specifizcalion Sechon 02634)

Geocomposile 165k will be podormed by Goldsr Dorstruclion Senvices. Inc.
Geicomg osiks (TZ-HET THNI0C2CH)

Georomposile Trensmisaivity @ 500 psf, Cradient =1 ASTM D478 17402.000 SF Mot Reguired

Gescornposile Trzasmissivity @ 22,000 psf; Gradient = 1 ASTM D47 1/109,000 SF Mot Recuired

Tensiie Streng:l: - Net only [oriar 10 lamin ation) ASTM D5035 kot Sequirsd =11]

Tensie Strengi: - Geatzxtls only ;pricr 1o laminaticn) ASTM D432 Bol Requirsd

Cescormposile See! Strength ASTM D413 1102000 SF

Density - 4=t cnly {2rior to laminatian}
Carton Black Condent - Net only (prisr 1o lainalion}
Thicknass - ket omgy [prior te lamination)

ASTM D505
ASTM D1GOS
ASTMDS 99

Biol Requirzd
Einl Requirsd
rol Fequired

Mot Reguired

Thickness - Gectaxtile anly {pior b lae nation) ASTM D559 Kol Requirad Mot Required
Geotextile MassiL rez ASTM DB261 1M123,000 SF Mot Reguired
Aopareat Unening Size - Geotexiile enly {oner to larinalior) ASTMD4751 Bo! Rerquirad Mot Required
GEQGRID (Speclication Secisn C2589)
Ceacomposite tests will be paricrmed &y Goldsr Construckon Seevices, inc.
Geocomoosite {TEX-NET TNI0020C N} H
Dpan Arga COECWY 0221539 TL0,000 5F Nat Required
Thickness: ASTMDS158 180,000 5F Nat Required
Ribs
Junctions

Long Term: Desigr Load (MO}
Flesura: Rigidisy
Geagrid Riz Tensite Strength
Junction Node Strengln
Strength
Effiziency
Density
Carson Black Cerdert

ASTM DB232
ASTM D1350
GRI 351
GRI5G2

ASTAE D248
ASTAE D1803

Mot Recliag
100,500 5F
130,500 SF
150,500 SF

14700,GO0 5F
/100,000 5F

Mot Required
Mot Required
Mot Regquired
Mzt Required

Mol Required
Mzt Required

WETLANE MITIGATHIN (Specifizakion Sgcbon 2037)

Welland s2diment sover soi tesis will be perfarmed by Srofessional Bervice [ndustries,

3

i

snless fesi geted with ™

Wetlangd Cover Sair
Sracation Tast
Plesidcity index
Standard Compaction
Clexinle Wall Perrn Tast *~
Figld Meisture/Dengity
** Tesl wil bz pedomsd by Goldzr Associates, Inc.

ASTH D422
ASTiME D436
ASTH Dage
ASTM DRODY
ASTRE DZ2922

MSeuwrce
Source
rSyrce
1rSowce
sot Recuired

LAcrerift
VAcrerif
1#5curse
AAcref ifl
0,000 S5F

CABT [N PLACE CONCRETE (Specilication Seclion 03300t

Castn place concrete tests will be peformed by Pralessicns! Serdce Indusliies, Irc.

Compression Tast Cyladers ASTHM C39 ot Recuired 3 AiTiassMO0 Y ta
Maxing of Test Cylinders ASTM C31 Mot Recuired : 4iC1ass5, 007 SF of
Testing of Aggregats ABTM C32 Mot Recuired : Coorge Place As
Motes:

CAPP = Qualiy Assurance Praec: Plan

ASTH = American Socizly for Tesling and Materials
GY = cubic yard

L= = linear fzet

AASHTO = Amesican Associstion of Slatz Hiohway ang Transportation Cificiais

Tbl = Tablz
MOPW = Massactuselis Cepanment > Pudlis Warks

L)

1P 14930708 10512



Table 3

Summary of Abbreviations
Property-Specific Cover Certification Reports
Industri-Plex Site

Mapping Location:

@
AAD

AL
AP
BECO
BLDG
BRD
BSG
BTOB
coO
COMM
DET
E
EECS
ECHP
EXT
HUB
MID
N
PLYM
PRES
REV
S
SECS
5G
S5TK
UGT
UTIL
W

wf
WEOS
WiIL
WOB

Cover Matenrials:

GB

LL
MOIST
NP
PCF
PL

PsSI
PROC
SCRND
sSD

38

TRI

at

Allantic Avenue Drainway
Above Geotextile

Above Pipe

Boston Edison Company right of way
Building

Bradford

Below Subgrade

Below Top of berm
Company

Commerce (Way Extension)
Detention Basin

East

East End of Seam

East Central Hide Pile
Extension

Hubbardston

Middle

North

Plymouth

Presidential (Way Extension)
Revere

South
South End of Seam
Subgrade

Stock (yard)

Under Ground Tank
Utility

West

with

West End of Seam
Wilmington

Woburn

Gravel Borrow (Subbase)
Liquid Limit

Optimum Moisture Content
Non-Plastic

Pounds per Cubic Foot
Plastic Limit

Pounds per Square Inch
Processed

Screened

Sand

Site Soil

(Bardon) Trimount

ROUX ASSOCIATES, INC. 10f1

IP5119401M D6 100/T3
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ReFERENCE PLANS. INDUSTRI-PLEX SITE

NOTES:
T B R RS, OU-1 COVER CERTIFICATION REPORT
y 1. THE OWNER OF RECORD FOR LOT §—2-4 IS (NOW OR FORMERLY) AERO
o B S R BT A i,
A " D= - REALTY TRUST, RICHARD MIZZON| TRUSTEE, - 223 NEW BOSTON STREET WOBURN,
e LOCUS OF TAX MAP LOT 9-2-4 (AKA LOT IC-4) B A SR S | A |
el T ik T :
/Nm/sTKlAL —PLEX SITE - WOBUF \CHUSETTS — 100% DESIGN 4 7|
e AT o e N/F AERO REALTY TRUST (PARCEL 2) :
9: 8", PREPARED BY GOLDER ASSOCIATES, MT. LAUREL, N.l. —APRIL 25, 2. ELEVATION RECORDS TABULATED ON THESE DRAWINGS WERE COMPILED FROM B
1992, FIELD OBSERVATIONS COLLECTED BY ELECTRONIC TOTAL STATION AND DATA 2|
el R RS B T B
J St/BD/Vt:taN PL»"N oF LANIJVW WDELIKN ~ PERFORMED 8Y Jasnw W, FOOT FOR SIMPLICITY OF TABULATION AND TO REDUCE COMPOUNDING ROUNDING =
e i o oot Font e s i e
b e, ot S e o e, e S LR R AT oA
e B e - T S, S L R e A
Rezs DECINAL INCHES AND CALCUL

JLATED Y MULTIPLYING THE ELEVATION DIFFERENCES
GIVEN IN DECIMAL FEET BY 12,

“INDEX PLAN OF — LAND COURT SUBDIVISION — \ s~
wsmm i) e Nonmusr e ONL TEANSEORTATION. CENTER By
TTS FORT AUTHORITY, DATED OCTOBER 21, 1956, SHEETS 1-6.

'WOBURN, MASSACHUSETTS
AUGUST 8, 2000

THE INFORMATION CONTAINED HEREIN IS THE RESULT OF AN ON~SITE FIELD
SURVEY, PERPORMED. B WERIDAN LAND SERVICES, WG DURNE THE FERD OF
SEPTEMBER, 1993 THROUGH JANUARY, 2000,

oy

"PLAN OF RELOCATION OF A PORTION OF NEW BOSTON STREET,

WOSURN, AS  ORDERED BY THE COUNTY COMMISSIONSRS, 1978, SCALE 1= o IN ENERALL PLAN GRAPHICS SUCH AS BULDINGS, WALKWAYS, CONCRETE
SHEETS 4 & 5 OF 5. DOCUMENT NO. 579260, Faos, £OGES. OF PAVEMENT CORBING, ORAIAGE FEATURES, 18- WERE LOCATED
3 ® - £RQW A Fielp suEy 87 T OFTCE obiou. CRiPic MP;;X’%L% .
s I VEMENT, S &
MASSACHUSETTS BAY i WATER COURSES AND AGUTTING DETAIL WERE TAKEN FROM REFERENCE PLANS 1 1
TRANSPORTATION AUTHORITY 7 D 2. THE LATIER NENTIONED DETAL WL 5E REFERENGED ON T PLAN WITAN H
TWORK USED BY WERIDIAN LAND 3
SERvICES, NC. WAS DCAVED ENTIELY FROM THE CAISTNG SITE CONTROL POWTS 2
ROVIDED BY COLOER ASSOCIATES AND VHE. INC., A ON REFERENCE H
LN T SR 623 AND REFERENCE PLAN 21 SHERTS T1~1h TG 1715, H
4
5. THE CODPONATES 4ND CEVATONS 07 THE XSG ST CouToL poNTs 8
MASSICHUSETTS GRID COORBNATE SYSTEW/MAD=27 (N9 s
Erlea DATOM oF 127) AND NeWD—zo (T L GEOOEI VERTICA:
DATul OF 1328 A5 STATED'IN THE FESERENGE FLAN 2 NOTE 5
SUBSEQUENTLY VERIFIED BY THIS OFFICE VIA GPS (GLOBAL PoSleN/NG} N 2001,
T A, BOUNCARY TE I SURVEY. WAS PERFORUED 87 MERIIN services,
e, WETE COMFILED AND MATIEATICALLY
SURVEY GONTROL NETWORK PONTS COUPUTED. RO LAND COURT CASE NUNBER 912, THESE COUPUTED s weee .
¥BEST FIT" T THE PROJECT COORDINATE SYSTEM USING NUMEROUS f1 g
Pt NormiG | sl usvinoN pesc LOGATID WONUMENTS. SEE RETERENGE FLAN 19 FOR GOONDARY LINES. FERTAINNG H
P | e [ TO TS PARCEL. &
el mwa | s | e T e, 8, LAND GUASSFIGATION LINES SHOWN HEREON WERE TAKEN FROW REFERENGE H
el &2~ - . i
o - ADDITIONAL_ SITE—WIDE INFORMATION CAN BE FOUND IN THE WASTER COVER H
o i oRTRGATION REPORT, INoLUNES NASTER. RECORD. DRAWNGS £
(PN |
a0
o Hl
#) §
e :
§ . i
o g z 2
z
i 2y | 9
i 5 S =eg
F I
et <SE mf3d
& 83¢ tFH
33| M
& 288 i
Faiy 2 ¢ v
e g
a § 3
>
ey s
Fo 36 <H
PV o) i
PK(). =
i)
PK(S)
b
PK(g)
Py
PK(s)
e}
Bty
P
B
P 4
el &
s)| .
e
v
EED
o
i g
) &
o 2
ey %
e
ey i
m:(l/; SURVEY CONTROL NETWORK POINTS E ot
o) EgZ
By | [PonT | ommune | BTG Fusvmon oese. a3t
mvea ||| Ty [ 2
e [
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¥ Mmm e D cuss U D CLASS 8 LAND g |2 =
W VA CONTAN CONTAMINATED. GROLNDWATER 4t o x > |
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i 14 s e 1R ks o ° 17 /oo Toar CLASS 0 LAND c | Z| 2
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it R R G MEE Y AND_CONTAINS CONTANINANTED. SOIL AND. COVER. F
o [ by etrio eovtarn cuon e W i Y s CLASS D ALSO CONTAINS FOUR ANIMAL HIDE PILES. LN R
i Eot e el S0 o v ) -
CLASS 0 ALSD CONTATHS FOUR ANINAL HIDE PILES. GRAPHIC SCALE DRAFTED BYc_NOP
Creore o ok | sueer o,
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MWF AERO REALTY TRUST
(hree 1)

£ sass

jokcx eose or puanreR
I

MERIDIAN LAND SERVICES FOINTS TABLE

UL SUBESON

o

e

(7

(PARCEL 2)

NF WP REALTY TRUST
(FoRMERLY Peaco)

7

RESTRICTED AREAS BY CLASSES OF LAND

CLASS
oF

DESCRIPTION

WAT CONTAT CONTANINATED GROWNDRATER

MAY CONTAIN CONTANINATED GROUNDHATER,
10" COVER s REDUIRED I THIN CLASS D!

MAT CONTAIN CONTANINATED GROUNDRATER, AND CONTAINS. CONTAMINATED SO1L AND COVER

MAY CONTAIN CONTANINATED GROUNDRATER, AND CONTAINS CONTAMINATED $01L AND COVER. CLASS 0 hLSO
EONTATHS FOUR ANIHAL HIDE PILES

AND WAY CONTAIN CONTAMINATES 50115

Ferer [ Worthing [ arting [(ssbarass Torat | oesc
B inihes

S 1| wesier o g oRe-Aze
Sha0in| wassiis comins. 430
Sainn| dasenn i
S33005 | wsitne H
33| s H
S35 | b H
S3teed | Gaseno i

EARTH-TEGH POINTY TABLE

T [ Worthing | Easting R
s . )
P treed | Fedl inthes | fetl inches | inches
[Tsuts | ssvssea] evsvesn] ewoo | vows  raw | mess see | a0 | iis

NOTE: INFORMATION SHOWN ON THE TABLE ABOVE WAS PROVIDED BY EARTH-TECH,
ND IS THE RESULT OF FIELD DATA COLLECTED BY EARTH-TECH DURING THE
CONSTRUCTION SEASON OF 1882-1994.

Environmental Consulting
& Management

ROUX ASSOCIATES, INC.
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GRAPHIC SCALE

REGORD POINTS, TOPOGRAPHY
& LIMITS OF ENGINEERED COVER

PROJECT RECORD (TAX MAP LOT 9-2-4)

DESGNED B 0P,

ORATTED Bve_lor.

CHECKED v, JoK

oo or s smne

PROFESSIDNAL LAKD SURETDR

PROFESSDIAL ENGHEER

MERIDIAN

- FAX 603-666-1139

5036680880

AUGUST &, 2000

~ 20

WOBURN, MASSACHUSETTS

INDUSTRI-PLEX SITE REMEDIAL TRUST
SoaE 1
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COVER TYPE

DECRPTION

TYPICAL AT GRADE ENGINEERED

OVER AT EXISTING ASPHALT TIE-IN
NOT 10 SCALE

UL SUBESON
D REVEIONS

@ ABOVE GRADE ENQINEERED PERMEABLE COVER
FOR SLOPES FLATIER THAN 25%
or 10 ScAE

ON
NoT T0 SCALE

FoAL cnace ARES (rmcaLy z-z7)

e caven s 2 AspLT vEARIG S P
o asmac G e ek ”‘\ B

ZB0YE SRAVE EVGEERED PEREABLE.

Nowavey ErExme

(SEE NOTE D- CEDSYTHETIC (SEE NOTES 1 AND 2) & PREPARED g
e J— e
3
H
£
t
COVER TYPE B
£
AT GRADE E COVER 1
TSoun S e am H
o W / v o, S v [— 4

o EXISTING STREET SURFACE
12* coOvER son N i i SNk A\
« w  RE /- Fae T [ m\ v £ o v s
K \ 4% ASPHALT BINDING COURSE.

160 BxavaTED | . o R
o R

12 ExeawTD
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NP R e 12

o o

NOT To ScALE

& Management

5 "\ TYPICAL UTILITY POLE BOOT DETAIL
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| September 30, 2008

Aero Realty Trust

(property owners of 223 & 223 New Boston Street Woburn, MA (Tax Maps 9-2-3 & 9-2- 4))
c/o Richard Mizzoni & Michael Zayyka, Trustees

223 New Boston Street

Woburn, MA 01801

Re: Industri-plex Superfund Site, Operable Unit 1: Final Property-Specific Cover Certification
Report for 223 & 223R New Boston Street, Woburn, MA, (Tax Maps 9-2-3 & 9-2-4).

Dear Aero Realty Trust:

Please find attached the property-specific final Cover Certification Report (CCR) for your
property located at 223 & 223R New Boston Street, Woburn, MA, (Tax Maps 9-2-3 & 9-2-4).
This CCR documents the completion of a portion of the Remedial Action for soil, sediments, and

~ air at the Industri-Plex Superfund Site, Operable Unit 1, Woburn, MA, in accordance with
approved 100% Design Report, dated April 1992. The Remedial Action implemented on your
property was required by the Consent Decree entered on April 24, 1989 by the United States
District Court for the District of Massachusetts in the matter styled United States v. Stauffer
Chemical Company et al., Civil Action No. 89-0195-MC, and Commonwealth of Massachusetts
v. Stauffer Chemical Company et al., Civil Action No. 89-0196-MC. '

The CCR contains detailed full-size Record Drawings illustrating the Remedial Action
implemented on your property, such as the location of Engineered and/or Equivalent Covers
which serve as barriers preventing contact to the underlying Contaminated Soils. The Record
Drawings also illustrate the location of various land classifications designated on your property
(i.e. Land Class A, B, C and/or D), which represent various conditions and restrictions. The
details contained in the CCR, particularly the Record Drawings, will be useful towards ensuring
the long protectiveness of the remedy and compliance with institutional controls (i.e. Grant of
Environmental Restriction).

In addition to the CCR, your are also being provided:
1) a set of half-size Record Drawings; and

2) a compact disc containing electronic Vers1ons of the CCR, as well as electromc CAD
files of the Record Drawings.



The half-size drawings will be useful towards your periodic inspection of the remedial action-
implemented on your property, as well as any consideration you may have towards implementing
future intrusive work on the property that may affect the remedial action. If you elect to alter the
remedial action on your property (e.g. Engineered or Equivalent Covers), then you will be
required to prepare As Built Records. The As Built Records are engineering drawings and other
records depicting the location and details of remedial action alterations, and Clean Corridors, as
constructed on the property. EPA expects the As Built Records to include engineering drawings
which are similar in detail and quality as the Record Drawings. The electronic CAD files
provided in the attached compact disc can be utilized by the owner and/or their designated
surveyor to effectively and efficiently alter the Record Drawings and prepare _adequate As Built
Records. ' '

The next steps in the superfund process for this property will be the inauguration and recording
of the Grant of Environimental Restrictioris (Grant). A package will be sent to you regarding the
inauguration requirements for your property.

If you should have any questions regarding this letter, please contact me at (617) 918-1323.

~ Sincerely,

oseph F. LeMay, P.E.

Remedial Project Manager
Office Site Remediation and Restoration

cc: Bob Cianciarulo, EPA (letter)
David Peterson, EPA (letter)
Jennifer McWeeney, MassDEP
Andy Cohen, MassDEP (letter)
Tim Cosgrave, ISRT Coordinator (letter)
Carol Dickerson, SMC (letter)
Randy Cooper, Monsanto (letter)
Michael Leon, Nutter McClennen & Fish (letter)
Neil Thurber, M&E (letter)
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